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EBASCO SERVICES INCORPORATED ERASCO
160 Chubb Avenue, Lyndhurst, NJ 07071 (201) 460-1900

February 27, 1987

Mr. Nigel A. Robinson

Remedial Project Manager

U.S. Environmental Protection Agency
26 Federal Plaza

New York, New York 10278

SUBJECT: ASBESTOS DUMP SITE WEEKLY STATUS REPORT
WEEK ENDING FEBRUARY 21, 1987
WORK ASSIGNMENT NUMBER: 10-26A2.0
CONTRA : =01-7250

Dear Mr. Robinson:

The subject status report is enclosed as is a table listing the
personnel present at the site during this reporting period. Aall work
performed by Fred C. Hart Associates (HART) and their subcontractors
was in accordance with the approved Work Plan specifications and
modifications. This completes Ebasco Services Incorporated's
(Ebasco) oversight activities for the out-of-scope services you
requested Ebasco to perform. The out-of-scope services included: a)
the review of three addendums to Hart's Site Operations Plan and the
provision of comments thereto; b) the attendance of two
pre-operation meetings; c¢) the oversight of Hart's metal detection
survey conducted during the week of January 11, 1987; and d) the
oversight of and splitting of samples during Hart's drum excavation,
removal, overpacking, and sampling operations.

Ebasco will resume the oversight of Hart's Remedial Investigation
when Hart begins the second round of groundwater and surface water
sampling. As specified in Ebasco's Work Plan, dated May 22, 1986, a
total of three rounds of groundwater and surface water samples are
planned to be collected. During the final two rounds Ebasco will
split approximately 10% of the samples collected by Hart. Ms.
Frances Barker, the Hart project manager, has advised that the second
round of samples may be collected in late March 1987.

If you have any questions or comments please do not hesitate to
centact me at (201) 460-6509.

Very truly yours,

o
william Colvin

Site Manager

WC:vmt
enclosure

cc: D. Sachdev
M. Lieber
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ASBESTOS8 DUMP SITE
WEEKLY S8TATUS8 REPORT
WEEK ENDING FEBRUARY 21, 1987

ES EBRUARY 17 87

A Health and Safety orientation was conducted by Fred C. Hart
Associates (Hart) and Ensite personnel. The level of personnel
protection, the decontamination procedures to be followed, and
the operations to be conducted at the site were described.
. Level D was specified for personnel outside of the immediate
work area and at the Decontamination Line. Level B was
specified for personnel in the area immediately adjacent to the
excavation areas. Level C was specified to be used between the
decontamination line and the excavation area only if OVA
readings were 5 ppm above background. At the conclusion of the
orientation the work planned for Wednesday was outlined.

DA FEBR

Hart conducted continuous air monitoring using OVA and 02
meters. The backhoe operator worked in Level B in an enclosed
cab during all excavation activities. Pits were excavated at
ten locations (see Table 1 for pit descriptions). The only
sample collected was a foam/soil composite from pit number
seven. Each pit was backfilled immediately. At the end of the
day all equipment was decontaminated prior to leaving the site.
It was decided that if any drums were removed and overpacked,
all drums would be moved to the storage area and sampled on
Friday.

THURSDAY, FEBRUARY 19, 1987

Nine pits were excavated including four control pits. Eight
drums were recovered from five of the pits. Drums were not
found in the control pits. Hart conducted continuous air
monitoring during all operations. Each pit was backfilled
immediately. All excavation work was completed, the equipment
was decontaminated, and sampling of the drums was scheduled for

Friday.

FRIDAY, FEBRUARY 20, 1987

A brass hand driven drum pu-.ch was used to open the eight drums
(see Table 1 for samples coilected). Seven samples were
collected using a stainless steel spoon. The eighth drum
contained a solid too hard to sample. In summary the sampling
program was as follows:

€000 TO00 4@sv



DATE SAMPLES COLLECTED AND SPLIT

2/18/87 one
one

2/19/87 one
one
2/20/87 one
two
two

foam/soil from Pit #7
solid from Pit #8

liquid from drum #22, Pit #2
sludge from drum #23, Pit #2

liquid from drum #7, Pit #1
solid from drum #'s 6 and 8, Pit #1
solid from drum #'s 25 and 26, Pit #2

(drum #24 from test pit #2 contained a dark
solid too hard to sample)

All equipment was decontaminated after the sampling was
completed and all activity ceased at the site.
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DATE PIT PIT
CAVATED NUMBER

2/18/87 10

15
14

13

12

TABLE 1

T EXCAV

PIT LOCATION
30'NW of MW#3

30'N of MW#2

50'W of MW#2

50'W of Pit #7

100'NW of MW#2

30'NE of MW#l

100'NW of MW#5
200'W of Pit#15

50'SW of Pit#1s

25'S of Pit#1)

P SIT
ESCRIPTIONS

metal scraps,
debris, foan,
tiles

debris, foanm,
tile, one
crushed drum

debris, three
crushed drums
containing

foam and soil

£il1l material,
debris,
asbestos fibers
two rusted
drums were
encountered

foam, debris,
fibers, one
crushed drum

lumber, tiles
metal scraps

tiles, foam

tiles,
debris

foanm,

tiles, foan,
debris, bottles,
garbage

tiles, foanm,
debris, bottles,
garbage

SAMPLES
COLLECTED

one foam/soil
composite
sample
obtained and
split with
Ebasco

one solid
sample
collected

and split with
Ebasco
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TABLE 1

(CONTINUED)
ASBESTOS8 DUMP SITE
V. DESCR ONS8
DATE PIT PIT PIT SAMPLES
EXCAVATED NUMBER PIT ILOCATION DEPTH PIT CONTENTS COLLECTED
2/19/87 11 30'SW of MW#5 tiles, metal

scraps, debris

4 100'W of MW#l 4 rusted drum
fragments, trash

3 30'N of Pit#4 4 £ill, debris

1 100'W of Pit#3 4 13 rusted/ two soliad
' collapsed samples and

drums, 3 one liquiad
recoverable sample were
drums were collected and
overpacked split with
(drum numbers: Ebasco
6, 7 and 8)

2 SO'NE of Pit#3 8 5 drums were three solid
recovered and samples and
overpacked one liquid
(drum numbers: sample were
22, 23, 25 collected and
and 26) split with

Ebasco
Cc 50'W of MW#5 6 Control Pit -
debris,no drums
D Between Pits 4 Control Pit -
#'s 1 and 2 debris,no drums

A S0'N of Pit D 7 Control Pit -
debris,no drums

B 30'NE of Pit#13 6 Control Pit -
debris,no drums
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J.

. W,
A.
S.
F.
R.

S.
C.
R.
N.
R.
P.
L.

S.

NAME

Strickland
LaMond
Colvin
Levy
Hambos
Barker
Hill
Arrowood
Garland
Corman
Sewell
Robinson
Basso
Evangelista
Comerci
Devland
Burns

TABLE 2

ASBESTOS DUMP SITE
80 THE

BRUAR

ORGANIZATION

Ebasco Services Incorporated
Ebasco Services Incorporated
Ebasco Services Incorporated
Fred C. Hart Associates

Fred C. Hart Associates

Fred C. Hart Associates
Ensite

Ensite

Ensite

Ensite

Ensite

U.S. Environmntl Prot Agency
U.S. Environmntl Prot Agency
U.S. Environmntl Prot Agency
U.S. Environmntl Prot Agency
N.J. Dept of Environmtl Prot
N.J. Dept of Environmtl Prot
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